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CCR No. 97-0240A Logged Date 3 / 5 / 9 7 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class I I

Title (description) EOSD B0 Validation DSS cleanup

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change X Start New
Baseline

Problem
Requirement and/or link modifications are needed for B0 validation; compliance to release B TAM(s) and/or DID 304
rejection letter comments; and/or Release B re-plan release allocations to B0 or B1.  Reflects RTM baseline of 01-25-97.

Original CCR created an orphan, L4 link deletes removed.

Proposed Solution
Reflects RTM baseline of 01-25-97. For  non-allowable attribute values use: `unverified`  for acceptance and
system verification status (RbRs); ‘unverified’ for verification status (L4s); and ` approved ` for L4 status.   Data reflects
RTM 1/25/97 baseline.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Brian McNamee (signed)  Brian McNamee                   3/5/97
Signature Date

Office SMO Office Manager (signed)  Edward Nicosia                    3/5/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman                    3/7/97
Signature Date
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